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ESTIMATE RUN 11/30/2001

ESTIMATE SUMMARY 15:03:03

CONTID: C13308         ESTIMATE NO: 0005 PROG 1999

PCN: 13308-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION-WIDE GUARDRAIL UPGRADE PERCENT TIME:

PROJECT NO: SHE R500-049                  

REGION-WIDE GUARDRAIL UPGRADES

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 5

CONTRACTOR:

GONZALES CONSTRUCTION COMPANY, INC. PAY PERIOD ENDING 11/30/2001 DATE TIME STARTED 03/14/2001

PO BOX 1468 DATE LET 02/15/2001 DATE WORK BEGAN

 DATE AWARDED 02/20/2001 DATE TIME STOPPED 11/13/2001

 DATE CONTRACT EXECUTED 03/14/2001 DATE ACCEPTED 11/13/2001

DOLORES CO 81323-1468970/882-4805 DATE NOTICE TO PROCEED 03/14/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 233,710.68 PARTICIPATING $ $ 11,234.82

AWARD PROJECT AMT: 133,728.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -164.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.51

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.45%

3,630.00

11,234.82

11,234.82

11,070.79

$

$

$

$

230,080.68

0.00

230,080.68

0.00

230,080.68

-3,401.04

0.00

226,679.64

0.00

AMOUNT DUE 226,679.64 11,070.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,070.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

245.0 TIME ALLOW: 11/30/2001 ??:??:??

ORIG TIME ALLOW: 11/30/2001 ??:??:??
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PCN: 13308-BID    ESTIMATE RUN 11/30/2001

PROJECT: SHE R500-049                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GUARDRAIL TYPE 3 6,716.000

0.000

202-01130  
 

6,716.000

LF  

1.50000 10,074.006,716.000

0.00

0010 REMOVAL OF END ANCHORAGE 24.000

1.000

202-01300  
 

25.000

EACH

125.00000 3,125.0025.000

125.00

0015 GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,937.500

125.000

606-00301  
 

8,112.500

LF  

11.60000 93,525.008,062.500

1,450.00

0020 END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000

1.000

606-02001  
 

12.000

EACH

1,333.00000 15,996.0012.000

1,333.00

0025 END ANCHORAGE (NONFLARED) 35.000

2.000

606-02003  
 

39.000

EACH

1,525.00000 56,425.0037.000

3,050.00

0030 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

3,045.00000 3,045.001.000

0.00

0035 FLAGGING 1,156.000

112.500

630-00000  
 

1,268.500

HOUR

35.00000 44,397.501,268.500

3,937.50

0040 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.600

1.400

630-80342  
 

14.000

EACH

89.17000 1,248.3814.000

124.84

0045 DRUM CHANNELIZING DEVICE 9.000

1.000

630-80360  
 

10.000

EACH

53.37000 533.7010.000

53.37

0050 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.500

0.500

630-80363  
 

5.000

EACH

65.22000 326.105.000

32.61

0055 TRAFFIC CONE 27.000

3.000

630-80380  
 

30.000

EACH

9.50000 285.0030.000

28.50
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PCN: 13308-BID    ESTIMATE RUN 11/30/2001

PROJECT: SHE R500-049                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0070 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0075 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 RES END ANCHORAGE 0.000

1.000

210-01200  
 

1.000

EACH

800.00000 800.001.000

800.00

0095 MOBILIZATION 0.000

300.000

626-00000  
 

300.000

L S 

1.00000 300.00300.000

300.00

CAT 230,080.6811,234.82233,710.68CURRENT AMT0200 $ $ $

$ 230,080.6811,234.82$233,710.68$CURRENT AMTPROJECT TOTAL


